

BIM and Construction Management

Proven Tools, Methods,
and Workflows

Second Edition

Brad Hardin

Dave McCool



Contents

Introduction

xvii

Chapter 1	Why Is Technology So Important to Construction Management?	1
	The Promise of BIM	2
	Processes	4
	Technologies	5
	Behaviors	7
	The Value of BIM in Construction	8
	Where Does BIM Play a Role in Construction Management?	15
	Team Engagement	16
	Project Pursuit and Business Development	16
	Planning for BIM Success	19
	Using Contracts in Planning	19
	Scheduling	20
	Logistics	22
	Estimating Cost	23
	Constructability	25
	Analyzing Data in BIM	27
	Designing for Prefabrication	29
	Coordinating Construction	31
	Using Mobile Devices	32
	Controlling Schedules	33
	Controlling Cost	34
	Managing Change	35
	Material Management	37
	Tracking Equipment	37
	Closeout	38
	Managing Facilities	39
	Knowledge Platform Population	40
	Where the Industry Is Headed	42
	Leadership Buy-In	42
	The Evolving Role of the BIM Manager	43
	What Have Been the Results?	43
	Summary	44
Chapter 2	Project Planning	45
	Delivery Methods	46
	Design-Bid-Build	47
	Construction Manager at Risk	52
	Design-Build	56
	Integrated Project Delivery	62
	BIM Addenda (Contracts)	63
	AIA: Document E202	65
	AGC: ConsensusDocs 301	65

DBIA: Document E-BIMWD	65
AIA: Document E203	66
Contracts Summary	66
The Fundamental Uses of BIM	67
Level of Development	68
Model-Based Coordination	69
Model-Based Scheduling	72
Model-Based Estimating	72
Model-Based Facilities Management	73
Model-Based Analysis	74
BIM Execution Plan	75
History of the BIM Execution Plan	75
Communication	77
Expectation	83
Organization	85
Summary	89
Chapter 3 How to Market BIM and Win the Project	91
BIM Marketing Background	92
Building Your Team	94
Marketing Your Brand of BIM	97
Does What You Are Proposing Show Clear and Demonstrable Value?	98
Is This a Proven Tool or Process, a Developing One, or an Innovative One?	99
Can You Show Real Results from the Impact of Implementation?	102
Is This What the Owner Wants?	104
Is This Something You Can Deliver?	105
Using BIM to Enhance the Proposal	108
Addressing BIM in the RFP	108
Project Pursuit Images	110
Project Simulations	112
Project Pursuit Virtual/Augmented Reality Simulations	113
Other Marketing Tools	116
Tailor-Fit Your Offerings	116
Client Alignment	117
Pushing the Envelope	118
Seeking Value and Focusing on Results	118
Summary	121
Chapter 4 BIM and Preconstruction	123
Leaning on the Past	124
The Empire State Building	125
Adopting New Technology	132
The Journey to BIM	134

The Kickoff	136
Getting the Right People in the Room	136
Creating the Vision	138
Opening the Lines of Communication	139
Accounting for the Expectation Bias	139
Scheduling Design	139
Design Structure Matrix	145
Scheduling the LOD	148
Constructability Review	149
Leverage the Plans	150
Leverage the Details	153
Leverage the People	158
Estimating	163
Revit Schedules for Estimating	164
Cost Trending with Assemble	171
Analysis	175
The 2030 Challenge	176
Overview of Sustainability and BIM	177
Sustainability Analysis with Sefaira	182
Logistics and Planning	188
Summary	190

Chapter 5 BIM and Construction 191

Overview of BIM in Construction	192
Model Coordination	194
BIM and Site Coordination	194
Clash Detection	196
Navisworks Conflict Exercise	196
Fabrication	208
BIM Scheduling	213
Scheduling Software	217
Completing the Feedback Loop	226
Systems Installation	228
Installation Management	228
Installation Verification	232
Construction Activity Tracking	234
Field Issue Management	235
BIM and Safety	236
Producing Better Field Information	238
Beginning with the End in Mind	239
What Information Do You Need to Build?	242
Model Redlining Exercise	242
Video Embedding Exercise	250
The Virtual Job Trailer	252

The Conference Room	252
The Plans and Specifications Hub	254
The Jobsite Office as a Server	254
The Jobsite Office as a Communication Hub	255
Setting Up the Job Trailer	255
Summary	256
Chapter 6 BIM and Construction Administration	257
The Battle for BIM	258
Training Field Personnel	261
Training Goals for Basic Skills	263
Advanced Training Goals for Model Creation	263
Training Courses for Additional Uses	265
Document Control	270
Creating a Digital Plan Room with Bluebeam Revu eXtreme	272
The Real Value of 4D	281
Developing BIM Intuition	284
Starting with a Door	284
Assemble Systems: Beyond the Basics	286
Importing Search Sets into Navisworks	288
Mapping Equipment to BIM 360 Field	291
Information Loading and QR Coding	295
Using 360 Field to Status Material	299
Visualizing Equipment Status in the Model	301
Endless Possibilities	304
Small Wins to Big Change	305
Summary	305
Chapter 7 BIM and Close Out	307
True Costs of Facility Operations	308
Artifact Deliverables	310
Constant Deliverables	315
Taking a Hybrid Approach	317
Owners and BIM	317
Owner Options	318
Integration of a Record BIM	320
BIM and Information Handover	325
Maintaining the Model	329
Ongoing Investment and Logistics for Facility Management BIM	330
Training	332
Model Maintenance	333
One BIM = One Source of Information	334
Summary	337

Chapter 8	The Future of BIM	339
	What Will BIM Be?	340
	Industry Trends	340
	BIM and Prefabrication	342
	New Processes and Roles	343
	Interoperability	345
	BIM and Education	349
	BIM and the New Construction Manager	351
	BIM and the New Team	354
	BIM and the New Process	356
	Future Opportunities	357
	Future Relationships	359
	Virtual Builder Certification	360
	Summary	362
	<i>Index</i>	363